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Request
Request Proj./Actual Phase | Date Phase |Proj./Actual
PSAP Date Phase | |Phase | Solution I Phase Il Deployment Status
Alexandria City Police D 02/14/00 1/22/2002 INCAS 7112/2001|7/1/2003 Live Phase | & Il
|Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/12003|1/28/2004 Live Phase | & Il
Amelia County 911 01/13/03 1/29/2003 INCAS Live Phase |
Arlington Emergency Communication
Center 02/03/00 11/20/2001 INCAS Live Phase | & Il
Live Phase |. Phase II-Calibration
Augusta County Center 12/09/02 10/14/2003 NCAS 5/25/2004/|11/21/2004 _|complete. Testing set for 11/09/2004
Bedford County Sheriff's Office 02/03/00 12/11/2002 INCAS 5/15/2003|11/17/2003 _|Live Phase | & Il
Live Phase I; Phase II: Calibration
Complete.Drive testing scheduled for
Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/4/2004/1/3/2005 11/16/04
Botetourt County GIS Comm. 1/17/2002 3/6/2003 INCAS 6/27/2003|12/4/2003 Live Phase | & Il
County Sheriff's office 03/18/02 12/3/2003 NCAS 5/3/2004/10/20/2004 _|Live Phase I-Phase II: Live
County 911 10/28/2002 4/28/2003 NCAS Invalid request.
Live Phase | & Il-Rockbridge county
handles calls for Buena Vista and City
Buena Vista Police D 5/23/2002 1/16/2003 NCAS 5/23/2002|2/4/2003 of Lexington's
Caroline County Fire and Rescue 06/25/02 8/4/2003 INCAS 2/17/2004{10/6/2004 Live Phase I-Phase II-Live
No longer takes routing. All routing goes
Carroll County Sheriff's Department 10/26/99 4/14/2003 NCAS to Twin County 911
Charles City Sheriff's Di 10/16/01 12/18/2002 NCAS 3/24/2004|8/18/2004 Live Phase | & Il
Live Phase I-Phase II: Calibration
Charlotte County Sheriff's Office 04/20/98 12/13/2002 INCAS 7/22/2004|1/18/2005 for 11/04
Chesterfield Police D 06/30/99 6/30/2000 NCAS 2/7/2001|12/11/2002 _ |Live Phase | & Il
Live Phase | Phase II-Drive testing
Cl Police D 03/08/01 4/2/2003 INCAS 6/18/2004]12/18/2004 _|scheduled for 11/16/2004
City of Bristol Police Dt 01/29/02 4/15/2003 NCAS 2/1/2003|7/28/2003 Live Phase | & Il
City of Cl Police Dt 06/22/99 8/28/2000 NCAS 3/28/2001|4/15/2003 Live Phase | & Il
City of Emporia Police Di 09/17/01 12/10/2002 INCAS 1/27/2003|7/22/2003 Live Phase | & Il
No Coverage + Routing for this PSAP
City of Galax Police D 10/26/1999 Unknown NCAS goes to Twin County 911
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001[4/26/2002 Live Phase | & Il
City of Hopewell Police D¢ 07/26/01 10/9/2002 INCAS 6/6/2003|1/12/2004 Live Phase | & Il
City of Newport News Communications
Center 06/25/99 3/23/2000 INCAS 5/17/2002 Live Phase | & Il
City of Norton Police Dy 8/19/2003 NCAS 10/11/2004/4/9/2005 Live Phase |
City of Portsmouth Communications
Center 06/16/99 3/29/2000 NCAS 3/20/2001|8/2/2002 Live Phase | & Il
Live Phase | Phase Il-Radford is having
a new telephone system installed the
first part of October. The CAD/Mapping
installation will take place immediately
following the telephone installation.
City of Radford Police D 12/18/02 5/21/2003 NCAS 6/16/2004|12/13/2004 | Calibration scheduled for 11/04
City of Richmond Emergency
C 07/14/99 7/7/2000 NCAS 9/6/2001|8/5/2002 Live Phase | & Il
City of Staunton Police D 12/17/02 9/23/2003 NCAS Live Phase |
City of Suffolk Police D 02/03/00 3/29/2000 NCAS 3/26/2001|5/17/2002 Live Phase | & Il
City of Police Dt 3/31/2003 1/14/2004 NCAS 7/15/2004/1/11/2005 Accuracy & Calibration not yet complete
City of Police 2/3/2000 7/1/2002 NCAS Live Phase |
Clarke County C 02/03/00 6/26/2002 NCAS Live Phase |
Colonial Heights Police D 03/06/02 12/10/2002 INCAS 7/23/2003|1/12/2004 Live Phase | & Il
Covington City Police D 05/01/02 7/28/2003 NCAS Live Phase |
Craig County Sheriff's Office 3/8/2004 9/8/2004 NCAS No coverage.
Culpeper County Sheriff's Office 02/03/00 TBD NCAS 2/12/2004|TBD No Coverage
Live Phase | Phase |I-Ready to test.
C County Sheriff's Office 01/13/03 11/14/2003 INCAS 6/28/2004|1/15/2005 Calibration scheduled for 11/04
Danville Services 02/09/00 1/16/2002 NCAS 5/14/2003|11/18/2003 _ |Live Phase | & Il
Request Rescinded. The CPE
lequipment has been installed. InterAct
will be installing the CAD/Mapping
system as soon as some other issues
Dinwiddie Sheriff's Office 05/25/2004 11/21/2004 NCAS 8/8/2002|11/21/2004 _|are resolved.
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 _ [NCAS 9/25/2001/12/10/2002 _|Live Phase | & II
Essex County Sheriff's Office 1/27/2004 7/1/2004 NCAS Live Phase |
Fairfax County Police C: 02/03/00 10/25/2000 NCAS 7/12/2001|6/20/2003 Live Phase | & Il
6/20/2003 _Live
Withdrwan Request. The Town of
Farmville has signed a contract with
Sprint for the CPE equipment. The CPE
equipment should be installed the first
Farmville Police D 5/18/2004 9/30/2004 NCAS part of October.
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Faugquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003|2/17/2004 pve Phase | & Il
Phasel; Drive testing scheduled for
Floyd County Sheriff's D 3/8/2004 9/8/2004 NCAS 9/20/2004(3/20/2005 11/16/2004-Phase Il New Request
Franklin County C Center | 11/26/02 8/21/2003 NCAS 9/3/2003|3/2/2004 Live Phase | & Il
Franklin Police D¢ 11/20/02 1/16/2003 NCAS 7/25/2003 Live Phase | & Il
Frederick County Public Safety 09/01/00 6/26/2002 NCAS 7/23/2001|2/24/2004 Live Phase | & Il
i 02/03/00 10/15/2002 NCAS 2/19/2004/10/7/2004 Live Phase |-Phase Il Live

Giles County Dispatch Center 6/28/2003 12/28/2003 NCAS 6/28/2003|3/11/2004 Phase | live
County Sheriff's D 10/03/01 3/7/2003 NCAS 3/12/2004|8/24/2004 Live Phase | & Il
County Sheriff's D 03/14/02 12/2/2002 NCAS Live Phase |
|Grayson County Sheriff 10/26/99 4/14/2003 NCAS Live as Secondary
Sheriff's Office 02/14/00 6/3/2004 NCAS 5/21/2004/10/18/2004 _ |Live Phase | & Il
Hanover County 911 11/09/00 2/19/2002 INCAS 1/12/2004/6/29/2004 Live Phase | & Il
Henrico County Police D 07/14/99 6/30/2000 NCAS 10/18/20018/31/2002 Live Phase | & Il
Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 INCAS 12/9/2003|6/1/2004 Live Phase | & Il
| James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001(5/14/2002 Live Phase | & Il
Phase I: Awaiting status from LRK on
King and Queen County Sheriff's Office 2/11/2004 12/10/2004 NCAS CPE
King George County Sheriff's D 3/13/2003 7/25/2003 NCAS 2/17/2004|8/26/2004 Live Phase | & Il
Live Phase I-Phase II-Drive testing
King William County Sheriff's Office 10/16/02 1/29/2003 NCAS 2/17/2004/|11/1/2004 for 11/01/2004
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase |
Live Phase | & Il-Rockbridge county
handles calls for Buena Vista and City
Lexington Police D 5/23/2002 1/16/2003 NCAS 5/23/2002|2/4/2003 of Lexington's
Loudon County 911 02/03/00 10/23/2000 INCAS 7/12/2001|1/15/2003 Live Phase | & Il
Louisa County Sheriff's D 12/04/01 10/1/2002 NCAS 6/17/2003|12/4/2003 Live Phase | & Il
No coverage in Lunenburg with Verizon.
Tower sectors now go to Brunswick and
Mecklenburg
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS
County 911 Center 01/22/03 7/14/2003 INCAS 5/13/2004/10/19/2004 _|Live Phase | & Il
Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS 2/13/2004|8/18/2004 Live Phase | & Il
Montgomery Sheriff's Office 02/14/00 10/3/2002 __|NCAS 4/14/2004(9/30/2004 _|Live Phase 1 & Il
New Kent County Sheriff's Office 09/17/01 12/11/2002 INCAS 3/19/2004{9/17/2004 Live Phase | & Il
Norfolk 911 Executive Di 06/28/99 3/30/2000 NCAS 4/1/2001(5/14/2002 Live Phase | & Il
Sheriff's Office 09/19/02 1/29/2003 INCAS 2/17/2004{9/17/2004 Live Phase | & Il
Nottoway County Sheriff's Office 4/2/2004 9/30/2004 NCAS Phase | Live
Orange County Emergency
C 02/03/00 9/30/2002 NCAS 3/18/2003|7/24/2003 Live Phase | & Il

Live Phase | - Secondary Phase Il
PSAP in process of purchasing mapping
system. Estimated completion of install

Page County Sheriff's Office 2/16/2004 4/15/2004 NCAS 6/15/2004/|12/15/2004 _|late november to early January
Live Phase | -Phase Il PSAP in process
of purchasing mapping system.
Estimated completion of install late
Page County Operational Cen| 2/16/2004 4/15/2004 NCAS 6/15/2004/|12/15/2004 _ |november to early January
Live Phase | Phase II-Calibration
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS 7/712004/1/3/2005 complete
Petersburg Police Di 02/03/00 10/29/2002 INCAS 3/19/2004/10/13/2004 _|Live Phase | & Il
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002|7/1/2003 Live Phase | & Il
Poquoson Police Department 07/15/98 12/20/2002___|NCAS Live Phase |
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase |
Prince George County Police
D 12/10/01 12/17/2002 NCAS Live Phase |
Prince William 911 Ci icati 02/03/00 10/8/2002 INCAS 7/12/2001|6/20/2003 Live Phase | & Il
Withdrew Live Phase | Phase Il Withdrawn
Pulaski County Sheriff's Office 06/26/01 11/19/2002__|NCAS Request Request
Live Phase 1 Phase II-PSAP in process
County Sheriff's Office 9/8/2003 4/15/2004 INCAS 7/14/2004 1/11/2005 of buying mapping system
Phase I: Awaiting approval of traffic

plan. Phase II: Calibration scheduled to
Richmond County Sheriff's Office 07/272004 1/23/2005 __|NCAS 07/272004 | 1/23/2005 _|be completed by 11/04

Roanoke City Communications
N

01/16/01 9/26/2002 NCAS 9/20/2001|3/4/2003 Live Phase | & Il
Roanoke County Police Dt 2/2/2001 9/26/2002 NCAS 9/20/2001|Unknown Live Phase |
County Sheriff's D 03/29/00 1/16/2003 INCAS 5/23/2002|2/4/2003 Live Phase | & Il
Rockingham County Emergency New Phase | & Il request-Approved
Operations Center 8/12/2004 2/8/2005 8/12/2004 Traffic Plans received back. ESRKs
NCAS
Russell County Sheriff's Office 8/14/2003 4/6/2004 NCAS Live Phase |
Salem City Police D 11/30/00 9/26/2002 NCAS 3/6/2002|11/21/2002 _|Live Phase | & Il
Shenandoah County Sheriff's Office 2/1/2004 5/20/2004 NCAS 5/24/2004/10/27/2004 _|Live Phase | & II
County Sheriff's Office 11/15/01 2/13/2003 NCAS 2/11/2003|7/25/2003 Live Phase | & Il
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|Spclsylvania County Sheriff's Live Phase | Phase II-Drive testing
o

04/09/97 8/30/2002 NCA! 5/24/2004|11/20/2004 cheduled for 11/18/2004

|Stafford County Sheriff's Office 03/29/02 10/3/2002 NCA:! 4/1/20026/20/2003 ive Phase | & Il

Surry County Sheriff's Office 11/16/01 4/19/2004 NCA! 4/2/200419/24/2004 Live Phase | & Il

Sussex County Sheriff's Office 11/29/01 3/26/2004 NCA:! 4/7/2004/9/23/2004 Live Phase | & Il

Vinton Police D 5/23/2002 7/16/2003 NCA! 8/14/2004/2/14/2005 Live Phase | Phase Il New Request

Virginia Beach Ce 06/14/99 4/13/2000 NCA:! 3/13/2001)9/26/2003 Live Phase | & Il

\Warren County Sheriff's D 11/16/01 3/30/2004 NCA! 4/16/2004/9/20/2004 Live Phase | & Il

County Sheriff's Office 01/04/02 11/15/2002 NCA:! 3/29/2003|7/28/2003 Live Phase | & Il

Live Phase | & Phase II-PSAP Not going
to be ready until 5/05/04 agreed to ready

\West Point Fire and Rescue 01/24/02 12/20/2002__|NCAS 3/18/2004/11/18/2004 |+ 60 extension

Westmoreland County Sheriff's Office 12/27/00 1/29/2003 NCA! 3/6/2003|7/31/2003 Live Phase | & Il

Williamsburg Police Dt 12/01/00 12/20/2002 NCA:! 9/1/2004|3/1/2005 Phase | Live Phase IIl-New Request

Wise County Sheriff's D 11/1/2003 6/17/2004 NCA! 10/11/2004/4/11/2004 Phase | Live-Phase Il New Request

York County C i 06/14/99 2/10/2000 NCA:! 9/10/2001|4/2/2002 Live Phase | & Il

| Tazewell County 911 C ications Ce| 5/9/2004 11/9/2004 NCA! no coverage




